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ESTIMATE RUN 11/09/2017

ESTIMATE SUMMARY 10:58:56

CONTID: C20916         ESTIMATE NO: 0002 PROG 2005

PCN: 20916-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BR PREVENT. MAINT. I-25 COLO S PERCENT TIME:

PROJECT NO: BR0252-449                    

BR PREVENT. MAINT. I-25 COLO S

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,739,223.08 PARTICIPATING $ $ 739,213.91

AWARD PROJECT AMT: 1,736,068.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -851.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

97.11%

50,349.08

739,213.91

739,213.91

738,362.69

$

$

$

$

1,688,874.00

0.00

1,688,874.00

0.00

1,688,874.00

-26,041.02

0.00

1,662,832.98

0.00

AMOUNT DUE 1,662,832.98 738,362.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 738,362.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

80.0 TIME ALLOW: 80

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/11/2017

05/08/2017

10/21/2017

03/02/2017

03/15/2017

04/10/2017

04/11/2017
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Combination Loader 0.000

20.000

203-01594  
 

1,800.0020.000

1,800.00

20.000

HOUR

90.00000

0010 Erosion Log Type 1 (12 Inch) 77.000

253.000

208-00002  
 

1,980.00330.000

1,518.00

330.000

LF  

6.00000

0015 Aggregate Bag 8.000

92.000

208-00035  
 

700.00100.000

644.00

100.000

LF  

7.00000

0020 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,250.00000

0025 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

24.000

LF  

20.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

15.000

208-00103  
 

525.0015.000

525.00

15.000

HOUR

35.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

35.000

208-00105  
 

2,275.0035.000

2,275.00

35.000

HOUR

65.00000

0040 *Sweeping (Sediment Removal) 20.000

15.000

208-00106  
 

2,275.0035.000

975.00

35.000

HOUR

65.00000

0045 Removal of Trash 0.000

35.000

208-00107  
 

1,750.0035.000

1,750.00

35.000

HOUR

50.00000

0050 Seeding (Native) 0.000

0.200

212-00006  
 

500.000.200

500.00

0.600

ACRE

2,500.00000

0055 Soil Conditioning 0.000

0.200

212-00032  
 

500.000.200

500.00

0.600

ACRE

2,500.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free) 0.000

0.200

213-00003  
 

200.000.200

200.00

0.600

ACRE

1,000.00000

0065 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

4.000

HOUR

275.00000

0070 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

12.000

HOUR

95.00000

0075 Fence (Plastic) 579.000

0.000

607-11525  
 

1,737.00579.000

0.00

600.000

LF  

3.00000

0080 Delineator (Type I) (Barrier) 0.000

6.000

612-00021  
 

240.006.000

240.00

10.000

EACH

40.00000

0085 Delineator (Type II) (Barrier) 0.000

2.000

612-00022  
 

80.002.000

80.00

4.000

EACH

40.00000

0090 Sign Panel (Class I) 0.000

5.000

614-00011  
 

200.005.000

200.00

6.000

SF  

40.00000

0095 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

1.000

614-01573  
 

375.001.000

375.00

1.000

EACH

375.00000

0100 *Radar Speed Display Sign (LED) 0.000

1.000

614-10139  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0105 Construction Surveying 0.000

1.000

625-00000  
 

6,500.001.000

6,500.00

1.000

L S 

6,500.00000

0110 *Mobilization 1.000

0.000

626-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Public Information Services (Tier IV) 0.250

0.750

626-01104  
 

5,000.001.000

3,750.00

1.000

L S 

5,000.00000

0120 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

116.000

627-30405  
 

1,160.00116.000

1,160.00

116.000

SF  

10.00000

0125 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

0.000.000

0.00

35.000

GAL 

450.00000

0130 *Flagging 223.000

2.000

630-00000  
 

6,750.00225.000

60.00

400.000

HOUR

30.00000

0135 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

50.00000

0140 *Traffic Control Management 36.000

39.000

630-00012  
 

60,000.0075.000

31,200.00

75.000

DAY 

800.00000

0145 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

80.00000

0150 *Construction Traffic Sign (Panel Size A) 4.000

8.600

630-80341  
 

1,008.0012.600

688.00

14.000

EACH

80.00000

0155 *Construction Traffic Sign (Panel Size B) 10.000

10.700

630-80342  
 

1,656.0020.700

856.00

28.000

EACH

80.00000

0160 *Construction Traffic Sign (Panel Size C) 9.000

18.000

630-80343  
 

2,160.0027.000

1,440.00

30.000

EACH

80.00000

0165 *Portable Message Sign Panel 0.000

1.800

630-80355  
 

5,400.001.800

5,400.00

2.000

EACH

3,000.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.600

630-80358  
 

2,880.003.600

1,280.00

4.000

EACH

800.00000

0175 *Drum Channelizing Device 11.000

13.300

630-80360  
 

729.0024.300

399.00

120.000

EACH

30.00000

0180 *Stackable Vertical Panels 20.000

50.200

630-80393  
 

1,404.0070.200

1,004.00

80.000

EACH

20.00000

0185 *Mobile Attenuator 23.000

39.000

630-85041  
 

24,800.0062.000

15,600.00

80.000

DAY 

400.00000

0190 Night Work Lighting 0.600

0.400

632-00000  
 

21,000.001.000

8,400.00

1.000

L S 

21,000.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 Mod Epoxy (Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

365.00000

CAT 268,084.0091,819.00309,670.00CURRENT AMT0200 $ $ $
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0300 I-17-CD 

0220 *Remove Concrete Pavement (Planing) (Special) 393.900

0.100

202-00217  
 

7,880.00394.000

2.00

394.000

SY  

20.00000

0225 Removal of Portions of Present Structure (Class 1) 0.110

0.890

202-00450  
 

40.001.000

35.60

1.000

SY  

40.00000

0230 Clean Expansion Joint 60.000

59.000

202-04050  
 

1,309.00119.000

649.00

119.000

LF  

11.00000

0235 Joint Sealant 0.000

119.000

408-01100  
 

1,071.00119.000

1,071.00

119.000

LF  

9.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 1,759.000

0.000

519-03035  
 

52,770.001,759.000

0.00

1,759.000

SY  

30.00000

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 1,094.100

-0.100

519-03055  
 

96,272.001,094.000

-8.80

1,094.100

CF  

88.00000

0250 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 159,342.001,748.80159,350.80CURRENT AMT0300 $ $ $

CAT NO0301 I-17-CE 

0255 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

205.001.000

0.00

1.000

SY  

205.00000

0260 Clean Expansion Joint 35.250

83.750

202-04050  
 

1,309.00119.000

921.25

119.000

LF  

11.00000

0265 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,050.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0301 I-17-CE 

0270 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

20.00000

CAT 1,514.00921.251,514.00CURRENT AMT0301 $ $ $

CAT NO0302 I-17-LR 

0275 Removal of Portions of Present Structure 0.110

0.890

202-00503  
 

1,775.001.000

1,579.75

1.000

SY  

1,775.00000

0280 Rebuild Portions of Present Structure 2.500

0.500

210-00530  
 

1,575.003.000

262.50

3.000

SF  

525.00000

CAT 3,350.001,842.253,350.00CURRENT AMT0302 $ $ $

CAT NO0303 I-17-O 

0285 Removal of Portions of Present Structure (Class 2) 14.830

-5.830

202-00453  
 

1,845.009.000

-1,195.15

15.000

SY  

205.00000

0290 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

400.00000

0295 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,050.00000

0300 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0305 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

20.00000

0310 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.50000

0520 *Remove Concrete Pavement (Planing) (Special) 93.300

-0.300

202-00217  
 

1,860.0093.000

-6.00

93.300

SY  

20.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0303 I-17-O 

0525 Rem Port Present Str (1) 290.080

-109.080

202-00450  
 

7,240.00181.000

-4,363.20

290.080

SY  

40.00000

0530 Clean Exp Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

0.000

LF  

11.00000

0535 Joint Sealant 0.000

56.000

408-01100  
 

504.0056.000

504.00

56.000

LF  

9.00000

0540 Place Thin Bond Overlay (Poly Conc) 574.000

0.000

519-03035  
 

17,220.00574.000

0.00

574.000

SY  

30.00000

0545 Furnish Thin Bond Overlay (Poly Conc) 532.910

2.090

519-03055  
 

47,080.00535.000

183.92

535.000

CF  

88.00000

0550 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

CAT 75,749.00-4,876.4381,348.20CURRENT AMT0303 $ $ $

CAT NO0304 H-17-BB 

0315 *Remove Concrete Pavement (Planing) (Special) 473.000

0.000

202-00217  
 

9,460.00473.000

0.00

473.000

SY  

20.00000

0320 Removal of Portions of Present Structure (Class 1) 4.180

-0.180

202-00450  
 

160.004.000

-7.20

4.180

SY  

40.00000

0325 Clean Expansion Joint 156.000

0.000

202-04050  
 

1,716.00156.000

0.00

156.000

LF  

11.00000

0330 Joint Sealant 148.000

4.000

408-01100  
 

1,368.00152.000

36.00

152.000

LF  

9.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0304 H-17-BB 

0335 Place Thin Bonded Overlay (Polyester Concrete) 2,876.000

0.000

519-03035  
 

86,280.002,876.000

0.00

2,876.000

SY  

30.00000

0340 Furnish Thin Bonded Overlay (Polyester Concrete) 1,981.370

-0.370

519-03055  
 

174,328.001,981.000

-32.56

1,981.370

CF  

88.00000

0345 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0350 Cut Stone Veneer 28.480

1.520

601-40005  
 

2,550.0030.000

129.20

30.000

SF  

85.00000

CAT 275,862.00125.44275,901.76CURRENT AMT0304 $ $ $

CAT NO0305 H-17-CZ 

0355 *Remove Concrete Pavement (Planing) (Special) 540.000

12.000

202-00217  
 

11,040.00552.000

240.00

552.000

SY  

20.00000

0360 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

20.000

SY  

40.00000

0365 Clean Expansion Joint 0.000

186.000

202-04050  
 

2,046.00186.000

2,046.00

186.000

LF  

11.00000

0370 Joint Sealant 0.000

186.000

408-01100  
 

1,674.00186.000

1,674.00

186.000

LF  

9.00000

0375 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,120.000

519-03035  
 

63,600.002,120.000

63,600.00

2,120.000

SY  

30.00000

0380 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,233.000

519-03055  
 

108,504.001,233.000

108,504.00

1,233.000

CF  

88.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0305 H-17-CZ 

0385 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0390 Cut Stone Veneer 0.000

40.000

601-40005  
 

3,400.0040.000

3,400.00

40.000

SF  

85.00000

CAT 190,264.00179,464.00191,064.00CURRENT AMT0305 $ $ $

CAT NO0306 H-17-DA 

0395 *Remove Concrete Pavement (Planing) (Special) 486.000

0.000

202-00217  
 

9,720.00486.000

0.00

486.000

SY  

20.00000

0400 Removal of Portions of Present Structure (Class 1) 1.540

0.460

202-00450  
 

80.002.000

18.40

2.000

SY  

40.00000

0405 Clean Expansion Joint 160.000

0.000

202-04050  
 

1,760.00160.000

0.00

160.000

LF  

11.00000

0410 Joint Sealant 0.000

160.000

408-01100  
 

1,440.00160.000

1,440.00

160.000

LF  

9.00000

0415 Place Thin Bonded Overlay (Polyester Concrete) 936.000

0.000

519-03035  
 

28,080.00936.000

0.00

936.000

SY  

30.00000

0420 Furnish Thin Bonded Overlay (Polyester Concrete) 611.240

-0.240

519-03055  
 

53,768.00611.000

-21.12

611.240

CF  

88.00000

0425 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 94,848.001,437.2894,869.12CURRENT AMT0306 $ $ $

CAT NO0307 I-18-BE 

0430 *Remove Concrete Pavement (Planing) (Special) 403.600

56.400

202-00217  
 

9,200.00460.000

1,128.00

460.000

SY  

20.00000
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PCN: 20916-BID    ESTIMATE RUN 11/09/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0307 I-18-BE 

0435 Removal of Portions of Present Structure (Class 1) 14.180

-0.180

202-00450  
 

560.0014.000

-7.20

14.180

SY  

40.00000

0440 Removal of Expansion Device 56.000

201.000

202-00504  
 

39,835.00257.000

31,155.00

257.000

LF  

155.00000

0445 Joint Sealant 188.000

69.000

408-01100  
 

2,313.00257.000

621.00

257.000

LF  

9.00000

0450 Bridge Expansion Device (0-4 Inch) 0.000

257.000

518-01004  
 

60,395.00257.000

60,395.00

257.000

LF  

235.00000

0455 Place Thin Bonded Overlay (Polyester Concrete) 1,521.740

339.260

519-03035  
 

55,830.001,861.000

10,177.80

1,861.000

SY  

30.00000

0460 Furnish Thin Bonded Overlay (Polyester Concrete) 831.560

221.440

519-03055  
 

92,664.001,053.000

19,486.72

1,053.000

CF  

88.00000

0465 Concrete Class DR 0.000

8.500

601-03057  
 

8,925.008.500

8,925.00

8.500

CY  

1,050.00000

0470 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0475 Reinforcing Steel (Epoxy Coated) 0.000

1,122.000

602-00020  
 

2,244.001,122.000

2,244.00

1,122.000

LB  

2.00000

0555 Polyester Conc End Dam 0.000

864.000

518-02030  
 

97,632.00864.000

97,632.00

864.000

CF  

113.00000

CAT 369,598.00231,757.32369,605.20CURRENT AMT0307 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:56

CUMULATIVE
AMOUNT

CAT NO0308 K-18-FB 

0480 *Remove Concrete Pavement (Planing) (Special) 714.400

21.600

202-00217  
 

14,720.00736.000

432.00

749.000

SY  

20.00000

0485 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

50.000

SY  

40.00000

0490 Clean Expansion Joint 0.000

225.000

202-04050  
 

2,475.00225.000

2,475.00

225.000

LF  

11.00000

0495 Joint Sealant 0.000

222.000

408-01100  
 

1,998.00222.000

1,998.00

225.000

LF  

9.00000

0500 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,913.000

519-03035  
 

87,390.002,913.000

87,390.00

2,913.000

SY  

30.00000

0505 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,610.000

519-03055  
 

141,680.001,610.000

141,680.00

1,610.000

CF  

88.00000

0510 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 248,263.00233,975.00250,550.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Sanitary Facility 1.000

1.000

620-00020  
 

2,000.002.000

1,000.00

2.000

EACH

1,000.00000

CAT 2,000.001,000.002,000.00CURRENT AMT0400 $ $ $

$ 1,688,874.00739,213.91$1,739,223.08$CURRENT AMTPROJECT TOTAL


